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CERESlib
Delivery
Needed

New
PGE(s)

Inversion December 8 December 22 December 29 Deliver new PGE (CER4.5-6.2P1). X

CERESlib January 12 January 26 February 2 Modifications relating to SARB and TISA Grid-
ding.

SARB January 12 January 26 February 2 Updated algorithms, new SSF type def, new
CRS type def, new MOA interfaces.

X X

GGEO January 19 February 2 February 9 New algorithms to generate cloud parameters
for the GGEO product.

TISA Gridding January 26 February 9 February 16 Updated cloud category algorithm and cloud
column-weighted algorithm.  Implemented the
code to calculate the averages of the cloud
adjustment parameters and the corrected initial
broadband albedo.

X

TISA Averaging February 2 February 16 February 23 Updated the cloud algorithms to work with new
cloud parameters from GGEO. Updated the sur-
face flux algorithms.  Included the GGEO clear-
sky TOA fluxes in SRBAVG.  Included the
change of the SRBAVG HDF format.  Updated
Web plot programs: change the color bar, con-
vert postscript file to PDF file for the time his-
tory plots.  Changed parameter names as
requested by Dave Young.


